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Cracking SRU 2nd Revalidation 192004 1132004 Steve Aakhus AcuTech Consulting Group SGA

Core Team Members Role Close Out Meeting Participants Role

Jim Meier Mike DeLeon Bruce Keaveny Frank Buziuk

Additional Participants Role Entire PHA Report

Further discussion about any portion of the report and its contents should

be directed to the facilitator or any of the team members listed

Comments

Reviewed By Date Feedback Comments

Section No Section Description

002 H2S from V2700 to FV2306

Item WhatIf Deviation AC SOE RR ABU Proposal Resolution Owner Due By Status

28a 16185 Contamination Concern Hydrocarbon vapor is

normally less 1 of total feed

When higher hydrocarbon content is

first detected at SRU inlet analyzer

27AI500 SRU may not have

E 2 AC Plan Repair or replace analyzer

that is not working Assigned to Dan

Phipps Maintenance Reliability

Due date July 30 2004 unless it

requires a shutdown to implement

Per Sean Lee 3 H2S installed need

to install at 18 8 4H2S and 5 H2S

by end of 2006 The installation of

the HC in H2S analyzers has been

installed by Jerry Bob of

Phipps

Daniel H
12 152006 Completed
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adequate time to react to prevent a

NOV Consider improving reliability

of HC analyzers at upstream
producers This issue has also been

raised at the Amine Plants and may
be a duplicate AC for the upstream

plants

est3Q-’ 05 engineering All analyzers including

those at 18 8 and 5 H2S plants

have been installed

Section No Section Description

051 Tank 3141 Sulfur Loading Tank

Item WhatIf Deviation AC SOE RR ABU Proposal Resolution Owner Due By Status

515a 16186 Leak Rupture Concern T 3140 was retired after

15 years of service due to corrosion

T 3141 has been in service since

1987 Consider installing a new

Sulfur Tank to replace T3140 and

maintain T 3141 as a backup

Alternatively validate the safety of

the direct

f
il
l truck loading procedure

for an extended period

O 3 AC Plan Implement funded project

to address the tank issue Assigned

to John Jimerson – Cracking Assets

Due Date 12105 unless requiring

a shutdown to implement

The new tank has been built and is

in the process of being

commissioned now 629 05 gas

Jimerson
John E

5262005 Completed
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